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EXECUTIVE SUMMARY: 

The United States Environmental Protection Agency (USEPA) Emergency 
Administrative Order contains 15 overall items to be addressed by the Michigan 
Department of Environmental Quality (MDEQ).  This update includes status only 
on items for which progress was made in the last week.  It is anticipated that the 
next update to this summary will be provided on Monday, March 18, 2019. 

The following is based on the 3/6/2019 USEPA Order update call involving the 
MDEQ, the city of Flint (City), and the USEPA. 

Paragraph 54:  service lines 

• The City reported that they have completed 20,858 service line 
excavations and replaced 8,080 lines.  Phase V work continues, and 
Phase VI work will begin on 4/1/2019.  The City stated that their next 
inventory will be submitted on 3/15/2019. 

• The bidding process was finalized, and a proposal was sent to City 
Council for project management of the service line replacement work.  In 
addition, the construction portion of service line replacement work was bid 
out and proposal due date was imminent. 

• The water meter replacement vendor was selected and en route to City 
Council for their approval. 

Paragraphs 58 and 59:  Corrosion inhibitors, corrosion control, and LCR 
compliance  

• The City reported that the pipe loop Phase I study had been implemented 
7-8 months and pipes had not stabilized yet.  Phase II loops were being 
built and will address in-house situations.  The goal is to get Phase II 
loops up and running by 4/1/2019. 

• The MDEQ reported that staff are working on a video and instructions to 
help explain the new Lead and Copper Rule (LCR) sampling 
requirements, which consists of collecting five one-liter bottles.  These 
products are expected to be completed in approximately two weeks.  
Upon completion, the City will finalize the LCR compliance plan. 

• The 50 percent design review for the chemical building is scheduled to 
occur in early to mid-April. 



Paragraph 60:  new water source 

• Wade Trim is moving forward with the design of the interconnection to the 
pipeline owned by the Genesee County Drain Commissioner (GCDC). 

Paragraph 61:  Necessary, capable and qualified personnel 

• The City reported that the they had hired two water distribution operator 
trainees and had posted the water distribution supervisor position. 

• The City also reported that City staff were working with the MDEQ to find 
funding for Nick Pizzi for training. 

Paragraph 62:  Distribution system optimization 

• A small contract was awarded to do hydraulic modeling to size the NW 
transmission main and for pumps at Dort and Cedar Streets.  (The NW 
transmission main was designed and permitted previously and if modeling 
supports the current design, it can be implemented with new permits). 

Paragraph 63:  panel of independent, nationally-recognized experts  

• As of 3/6/2019, the City had met with the MDEQ and the status of the Flint 
Water Interagency Coordinating Committee (FWICC) was under 
advisement with the new administration. 

 


